Commonwealth of Kentucky

James C. Codell, Il Transportation Cabinet Paul E. Patton
Secretary of Transportation Frankfort, Kentucky 40622 Governor
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Deputy Secretary March 21, 2003

PCN 03-0177
Change # 1

Subject: Pike County, FD GR03 0000082
Letting March 28, 2003

Listed below are the changes on the subject project:

(1) The Completion Date for the subject project has been changed from
June 30, 2003 to August 30, 2003. Please reflect this change on the
Front Sheet of your bid proposal.

(2) Please disregard the Delayed Payment note, which is located under
the Project Identification and Description on the Front Sheet of
your bid proposal. These projects are mnot deferred payment

projects.

Your Bid must be based upon the above-mentioned changes, and these changes are
to be made a part of the bid proposal, which you submit to the Kentucky
Department of Highways.

Specimen proposals may not be used for biddihg purposes.

If you have any questions, please contact us at (502) 564-3500.

Sincerely,

£ Stral

Rick Stansel
Director
Division of Contract Procurement
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“PROVIDE A SAFE, EFFICIENT, ENVIRONMENTALLY SOUND, AND FISCALLY RESPONSIBLE TRANSPORTATION SYSTEM
WHICH PROMOTES ECONOMIC GROWTH AND ENHANCES THE QUALITY OF LIFE IN KENTUCKY?
“AN EQUAL OPPORTUNITY EMPLOYER M/F/D”



